
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2014

ESTIMATE SUMMARY 14:33:42

CONTID: C18620         ESTIMATE NO: 0003 PROG 2005

PCN: 18620-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 JCT WITH US 160 SOUTH IN ALAMOSA PERCENT TIME:

PROJECT NO: NH 2851-006                   

US 285 JCT WITH US 160 SOUTH IN ALAMOSA

NAME OF ROAD: US 285

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 06/28/2014 DATE TIME STARTED 04/04/2014

P.O. BOX 566 DATE LET 02/27/2014 DATE WORK BEGAN 04/04/2014

 DATE AWARDED 03/11/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/21/2014 DATE ACCEPTED

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 04/04/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,514,960.74 PARTICIPATING $ $ 1,411,649.42

AWARD PROJECT AMT: 3,137,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,932.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

81.53%

649,238.07

1,411,649.42

1,411,649.42

1,403,716.62

$

$

$

$

2,865,722.67

0.00

2,865,722.67

0.00

2,865,722.67

-47,055.00

0.00

2,818,667.67

0.00

AMOUNT DUE 2,818,667.67 1,403,716.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,403,716.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0010 Removal of Tree Deleted by CDOT 105 #006 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

10.00000

0015 *Removal of Delineator 42.000

12.000

202-00090  
 

189.0054.000

42.00

102.000

EACH

3.50000

0020 *Removal of Concrete Median Cover Material 35.000

0.000

202-00190  
 

1,585.5035.000

0.00

35.000

SY  

45.30000

0025 *Removal of Curb and Gutter 105.000

36.000

202-00203  
 

2,397.00141.000

612.00

141.000

LF  

17.00000

0030 *Removal of Asphalt Mat 2,406.000

0.000

202-00220  
 

10,345.802,406.000

0.00

2,406.000

SY  

4.30000

0035 *Removal of Asphalt Mat (Planing) 10,278.000

0.000

202-00240  
 

33,917.4010,278.000

0.00

10,278.000

SY  

3.30000

0040 *Removal of Pavement Marking 368.000

45.000

202-00250  
 

1,156.40413.000

126.00

413.000

SF  

2.80000

0045 *Removal of Ground Sign 7.000

0.000

202-00810  
 

147.007.000

0.00

42.000

EACH

21.00000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

28.30000

0055 *Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

1,472.901.000

0.00

1.000

EACH

1,472.90000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Fence 5,372.000

0.000

202-01000  
 

2,739.725,372.000

0.00

5,372.000

LF  

0.51000

0065 *Removal of Guardrail Type 3 105.000

0.000

202-01130  
 

1,501.50105.000

0.00

105.000

LF  

14.30000

0070 Unclassified Excavation (Complete In Place) 3,200.000

0.000

203-00010  
 

44,800.003,200.000

0.00

3,200.000

CY  

14.00000

0075 Muck Excavation 828.000

0.000

203-00100  
 

44,712.00828.000

0.00

828.000

CY  

54.00000

0080 Proof Rolling 4.000

0.000

203-01100  
 

400.004.000

0.00

4.000

HOUR

100.00000

0085 Backhoe Deleted by CDOT 105 #006 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

100.00000

0090 Combination Loader 2.000

2.000

203-01594  
 

400.004.000

200.00

10.000

HOUR

100.00000

0095 Potholing 2.000

0.000

203-01597  
 

460.002.000

0.00

2.000

HOUR

230.00000

0100 Structure Backfill (Flow-Fill) Deleted by CDOT 105 #007 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

130.00000

0105 Topsoil 0.000

832.000

207-00205  
 

8,320.00832.000

8,320.00

1,025.000

CY  

10.00000

0110 *Erosion Log (12 Inch) Deleted by CDOT 105 #006 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.90000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Silt Fence 1,774.000

0.000

208-00020  
 

2,199.761,774.000

0.00

1,774.000

LF  

1.24000

0120 Aggregate Bag Deleted by CDOT 105 #006 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0125 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0130 Vehicle Tracking Pad Deleted by CDOT 105 #006 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

600.00000

0135 *Removal and Disposal of Sediment (Labor) Deleted by 
CDOT 105 #006

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0140 *Removal and Disposal of Sediment (Equipment) Deleted 
by CDOT 105 #006

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

79.30000

0145 Sweeping (Sediment Removal) Deleted by CDOT 105 #006 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

140.00000

0150 Erosion Control Supervisor 27.000

18.000

208-00206  
 

4,500.0045.000

1,800.00

60.000

DAY 

100.00000

0155 *Reset Mailbox Structure (Type 1) Deleted by CDOT 105 
#007

0.000

0.000

210-00011  
 

0.000.000

0.00

0.000

EACH

250.00000

0160 *Reset Light Standard Deleted by CDOT 105 #006 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,388.00000

0165 *Reset Ground Sign 3.000

0.000

210-00810  
 

849.003.000

0.00

18.000

EACH

283.00000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Adjust Manhole 0.000

1.000

210-04010  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0175 Adjust Valve Box 0.000

5.000

210-04050  
 

4,000.005.000

4,000.00

8.000

EACH

800.00000

0180 Adjust Well Deleted by CDOT 105 #008 0.000

0.000

210-04070  
 

0.000.000

0.00

3.000

EACH

1,400.00000

0185 *Seeding (Native) 0.000

4.900

212-00006  
 

2,915.504.900

2,915.50

5.000

ACRE

595.00000

0190 *Mulching (Weed Free) 0.000

4.900

213-00003  
 

4,135.604.900

4,135.60

5.000

ACRE

844.00000

0195 *Mulch Tackifier 0.000

1,250.000

213-00061  
 

4,625.001,250.000

4,625.00

1,250.000

LB  

3.70000

0200 *Herbicide Treatment Deleted by CDOT 105 #006 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

110.00000

0205 *Wildlife Biologist 8.000

0.000

240-00000  
 

624.008.000

0.00

8.000

HOUR

78.00000

0210 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,832.501.000

0.00

1.000

L S 

2,832.50000

0215 *Monitoring Technician Deleted by CDOT 105 #006 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

67.00000

0220 *Health and Safety Officer Deleted by CDOT 105 #006 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

96.30000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Material Sampling and Delivery Deleted by CDOT 105 
#006

0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

425.00000

0230 Material Handling (Stockpile) Deleted by CDOT 105 #006 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

20.00000

0235 Solid Waste Disposal Deleted by CDOT 105 #006 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

80.00000

0240 Hazardous Waste Disposal Deleted by CDOT 105 #006 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

13.00000

0245 Aggregate Base Course (Class 2) 9,508.470

0.000

304-02000  
 

190,169.409,508.470

0.00

9,508.470

TON 

20.00000

0250 Aggregate Base Course (Class 6) 6,869.770

692.460

304-06000  
 

173,931.297,562.230

15,926.58

7,562.230

TON 

23.00000

0255 Hot Mix Asphalt (Patching) (Asphalt) 5.130

12.000

403-00720  
 

2,398.2017.130

1,680.00

17.130

TON 

140.00000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 7,008.850

11,433.730

403-34721  
 

1,604,504.4618,442.580

994,734.51

18,442.580

TON 

87.00000

0265 Emulsified Asphalt (Slow-Setting) 1,343.000

3,065.000

411-10255  
 

17,632.004,408.000

12,260.00

4,408.000

GAL 

4.00000

0270 *Drilled Caisson (48 Inch) 0.000

32.000

503-00048  
 

25,376.0032.000

25,376.00

32.000

LF  

793.00000

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

113.000

606-00301  
 

4,746.00113.000

4,746.00

113.000

LF  

42.00000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,365.001.000

1,365.00

1.000

EACH

1,365.00000

0285 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,515.001.000

2,515.00

1.000

EACH

2,515.00000

0290 *Fence Combination Wire With Metal Posts 5,421.000

0.000

607-11200  
 

15,449.855,421.000

0.00

5,421.000

LF  

2.85000

0295 *Fence (Plastic) Deleted by CDOT 105 #006 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.30000

0300 *Curb and Gutter Type 2 (Section I-B) 30.000

0.000

609-21010  
 

1,200.0030.000

0.00

38.000

LF  

40.00000

0305 *Gutter Type 2 (2 Foot) 68.000

0.000

609-24002  
 

2,312.0068.000

0.00

73.000

LF  

34.00000

0310 *Median Cover Material (Concrete) 220.000

0.000

610-00030  
 

6,226.00220.000

0.00

220.000

SF  

28.30000

0315 *Delineator (Type I) 3.000

0.000

612-00001  
 

91.803.000

0.00

51.000

EACH

30.60000

0320 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

94.000

EACH

31.45000

0325 *2 Inch Electrical Conduit (Bored) Deleted by CDOT 105 
#007

0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

16.50000

0330 *2 Inch Electrical Conduit (Plastic) 0.000

200.000

613-01200  
 

1,920.00200.000

1,920.00

200.000

LF  

9.60000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Pull Box (13"x24"x18") Deep 0.000

2.000

613-07050  
 

1,303.002.000

1,303.00

2.000

EACH

651.50000

0340 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

3,400.00000

0345 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

117.000

SF  

19.25000

0350 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

330.000

SF  

20.20000

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

214.000

LF  

18.70000

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

31.000

EACH

120.65000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

272.000

LF  

13.40000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

34.000

EACH

209.60000

0375 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

1.000

EACH

104,520.00000

0380 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

62,315.00000

0385 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

1,790.00000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Construction Surveying 0.800

0.000

625-00000  
 

22,400.000.800

0.00

1.000

L S 

28,000.00000

0395 *Mobilization 0.600

0.400

626-00000  
 

250,000.001.000

100,000.00

1.000

L S 

250,000.00000

0400 *Public Information Services 0.750

0.150

626-01000  
 

4,500.000.900

750.00

1.000

L S 

5,000.00000

0405 *Epoxy Pavement Marking 0.000

273.000

627-00005  
 

29,374.80273.000

29,374.80

276.000

GAL 

107.60000

0410 *Pavement Marking Paint (Waterborne) 238.000

391.000

627-00011  
 

32,079.00629.000

19,941.00

629.000

GAL 

51.00000

0415 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

1,808.000

SF  

25.00000

0420 *Flagging 1,256.000

658.000

630-00000  
 

56,463.001,914.000

19,411.00

2,000.000

HOUR

29.50000

0425 *Traffic Control Inspection 21.000

10.000

630-00007  
 

6,510.0031.000

2,100.00

31.000

DAY 

210.00000

0430 *Traffic Control Management 27.000

18.000

630-00012  
 

30,600.0045.000

12,240.00

60.000

DAY 

680.00000

0435 *Barricade (Type 3 M-B) (Temporary) 0.000

2.700

630-80336  
 

1,529.552.700

1,529.55

3.000

EACH

566.50000

0440 *Construction Traffic Sign (Panel Size A) 33.500

34.900

630-80341  
 

3,874.8668.400

1,977.09

118.000

EACH

56.65000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

979.2014.400

435.20

16.000

EACH

68.00000

0450 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

13,767.302.700

6,118.80

3.000

EACH

5,099.00000

0455 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) Deleted by CDOT 105 #006

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

2,040.00000

0460 *Drum Channelizing Device 73.500

58.800

630-80360  
 

2,249.10132.300

999.60

300.000

EACH

17.00000

0465 *Traffic Cone 45.000

135.000

630-80380  
 

1,026.00180.000

769.50

200.000

EACH

5.70000

0470 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,700.001.000

1,700.00

1.000

L S 

1,700.00000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0480 F/A Partnering Deleted by CDOT 105 #006 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 77.490

0.000

700-70016  
 

77.4977.490

0.00

77.490

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

29,741.040

700-70018  
 

29,741.0429,741.040

29,741.04

29,741.040

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 23,197.010

49,336.850

700-70019  
 

72,533.8672,533.860

49,336.85

72,533.860

F A 

1.00000
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PCN: 18620-BID    ESTIMATE RUN 06/30/2014

PROJECT: NH 2851-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:42

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

1,494.000

700-70021  
 

1,494.001,494.000

1,494.00

3,100.000

HOUR

1.00000

0505 F/A Quality Incentive Payment 0.000

43,928.800

700-70025  
 

43,928.8043,928.800

43,928.80

45,796.190

F A 

1.00000

0510 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0515 F/A Erosion Control Deleted by CDOT 105 #006 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Hazardous Waste Disposal (CONTAMINATED GROUNDWATER) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,845,893.581,411,649.423,495,131.66CURRENT AMT0200 $ $ $

CAT NO0400 0400  CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) Deleted by CDOT 105 #006 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0530 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0535 Sanitary Facility 1.000

0.000

620-00020  
 

4,829.081.000

0.00

1.000

EACH

4,829.08000

CAT 19,829.080.0019,829.08CURRENT AMT0400 $ $ $

$ 2,865,722.661,411,649.42$3,514,960.74$CURRENT AMTPROJECT TOTAL


